# AWS Program Organization – Nashik

## Clarify roles & responsibilities upfront in the project

## Steering Committee

- Ilaria Lo Presti (VP Sustainability Engr CoE)
- Wim Smits (Biodiversity SME)
- Abdullah Sagheer (Water Project manager)

## Project Accountable (Sponsor)

- · Kapil Agarwal (Site Director)
- Kanheya Mehrotra (Head of Engineering)

## Project Responsible (Lead)

Vijay Sirsat (Manager Engineering)

## Project Management Office (PMO)

Neha Gupta (AWS & AMR Program lead)

## Program/Project Core Team

- Suresh N (Site GPS and EHS Lead)
- Nilesh Nikam (Site Value Stream Lead)

#### Consulted / informed

- Environmental Resources Management (ERM)
- World Wildlife Fund (WWF)
- Alliance for Water Stewardship (AWS)
- Watersas

- (Director Comms and Government Affairs)
- (Director Legal)

## **Project Steering Committee**

- Responsible for strategic direction of program
- Remove roadblocks, decide on project recommendations

## Project Accountable (Sponsor)

- Overall accountable for project success
- Define project charter, timelines, scope & resources (any timeline changes/corrective actions to be aligned with Lead, PMO)

## Project Responsible (Lead)

- Responsible for project execution
- Ensure project team drives, bring analyses and project results credible for decision-making

#### Project Management Office (PMO)

- Lead & coordinate all project planning, management & deliverables in alignment with Lead, Sponsor
- Ensure the project stays on schedule,, within budget
- Responsible for project reporting & communication

## **Program Core Team**

- Responsible for project delivery
- Perform analyses (including business case), develop recommendations, support execution

#### Consulted/Informed

Provide expert input/guidance/advisory on topics (as needed)

